
 

Project Summary Sheet 
 

Project: Windy Hollow Pond 

 

Contractor: MLP Ventures, Inc. 

 

Project Cost: $384,612.51 

 

Timeframe: Information includes all progress to 3/27/2014 

 

Objective: Take existing drainage area and create a pond with landscaping, walkway, benches, trash receptacles and 

dog stations. 

 

Remaining Activities: Landscaping and removal of “construction” items. The remaining landscaping is to place sod 

in areas where seed was laid but has not come in. The purpose is to prevent erosion of grading into the pond, 

sidewalks and streets. 

 

Project Updates and Images: Project is 97% complete. Below is a task and % completion list for each activity 

associated with this project. Below are a few images of the Windy Hollow Pond. 

 

Task       Percent Complete: 

Mobilization      100% 

Sitework/Grading     100% 

Concrete Sidewalk     100% 

Concrete Bridge Structure     100% 

Concrete Light Pole Footings    100% 

Pond Liner      100% 

Masonry      100% 

Landscaping      95% 

Electrical      100% 

Drain Lines      100% 

City Furnished Site Furnishings    100% 

Demobilization      50% 

Change Order: Light Fixtures    100% 

Change Order: Drain Basin    100% 

Change Order: Added Concrete    100% 

Change Order: Angular Gravel    100% 

Change Order: Relocate CPS Transformer   100% 

Change Order: Masonry Retaining Wall   100% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Images and Brief Descriptions: Here are a few images and descriptions of the activity associated with it. 

 

 
Finishing stonework retention walls. 

 

 
More stonework. 

 

 
Grade work. 

 



 

 
Grade work. 

 

 
Grade work and spreading of mulch. 

 

 
Rock Bridge and additional landscaping. 

 



 

 
Mulch down and filling of pond. 

 

 
Another view of completed rock work. 

 

 
Overall view of pond. 

 

 

 

 

 

 

 



 

Work to be completed: Additional Landscaping around pond. Here are images of the plants and diagrams.



 

 
Proposed Plants… 

 



 

 
 

 
 

 
 



 

 


